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Colorado FY 2009 WRP Implementation Schedule
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FY08 Application Cut-off Date
e “First Cut-off Date”; additional cut-offs announced as necessary

Send complete application packages to Gary Finstad, Easements Coordinator

e Verify HEL and AGI compliance
Evaluate project eligibility and complete ranking forms
Preliminary Certificate of Inspection & Possession
Complete “AAl - Land Acquisition Screening Process Worksheets”
Develop preliminary restoration plans
Assemble information per “Appraiser Checklist”

Review application packages and ranking forms; complete ranking
Mail letters of tentative acceptance (“cc” DCs and ARC-Ps)
Order title work
Solicit bids for appraisals
Select appraiser(s)
Submit Appraisal Reports to Technical Reviewer(s), as necessary
Complete Administrative Reviews as necessary

Complete revisions to Appraisal Reports as necessary

Develop and mail Option Agreements to Purchase

Obligate Funds

Solicit for/Order legal surveys

Review surveys for accuracy

Develop and mail Amendments to Option Agreements, as necessary

Order title insurance commitment updates

Seek Preliminary Title Opinions from OGC

Submit Final Restoration Plans to Finstad for review

Complete closings

Seek Final Title Opinions from OGC

Process easement payments

“TBD” = “To Be Determined”

Responsible Party(-ies) DEADLINE
DCs JULY 1, 2008
ARC-Ps BY September 12
DC

Area WRP Teams

Area WRP Teams

Area WRP Teams

Area WRP Teams

Area WRP Teams

Finstad September 12
Finstad September 12
Finstad September 12
Mills October 15
Mills November 7
Mills TBD**

Mills TBD
CO/Programs Staff TBD
Finstad/Villano TBD

FNM TBD

Mills TBD

Finstad TBD
Finstad/Villano TBD
Finstad/Villano TBD
Finstad/Villano TBD
ARC-Ps TBD
Finstad/Villano Summer
Finstad/Villano Summer
Finstad/Villano/FNM Summer



